To: rlaw@demaximis.comf]

Cc: 1i

Bcc: {1

From: CN=Stephanie Vaughn/OU=R2/0=USEPA/C=US
Sent: Mon 10/1/2012 4:17:16 PM

Subject: Schedule....

Hi Rob,
I just want to make sure we're on the same page....the pre-final design is due October 29th, right? | had
originally had that it was due November 5th, and this is what I've been saying to the PAs and at the CAG

meetings, but the date is actually in October (60 days after 8/30/2012).

Also, could you please send me an updated overall schedule for the LPRSA RI/FS today for a meeting |
have tomorrow. I'd appreciate it.

Thanks,
Stephanie
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